
  

 

  

 

 

Brighton Area School 
Minutes 

 
Location: BECC Board Room and Video Conference  

Project: BAS 2019 Bond Program 

Date: December 21, 2020 

Headquarters 
3535 Moores River Drive 

Lansing, MI 48911 
517.372.0940 phone | 517.372.0668 fax 

 

Southeast Michigan Office 
2660 Superior Court 

Auburn Hills, MI 48326 
248.286.1000 phone 

 

Northern Michigan Office 
3432 US 23 South 
Alpena, MI 49707 

989.278.2272 phone 
 
 

www.clarkcc.com 

 

 
 

 
 

1. Review Committee meeting minutes dated 12/7/2020. 

• 12/7/2020 minutes Approved 

• Waiting for the information from the subcontractor (Midwest Landscaping) about the 
depth of the foundation for the footing posts for the 30ft backstop fence. Subcontractor 
will not be paid until Midwest provides the information. 

• Hawkin’s – The gable end work on the concession stand was completed during the last 
Bond Meeting 

• Sloan Bulldog sign – Was installed today and power will be available for the sign 
around mid-January.   

2. Phase One, construction updates, Clark Construction. 

• Concession Building 

• Bulldog sign being installed today 

• Ductwork has been installed, there is temporary Heating and Electricians 
started pulling wire 

• Roll up doors have been installed 

• Plumbing fixtures still need to be installed 

• The building is dried in 

• Damaged Bleachers – Clark is having a hard time finding matching bleachers 
for the two rows which were damaged.  Board suggests replacing the 
damaged sections with either back seating, and/or serve as season ticket 
holders. 

• Maintenance Building 

• Completed exterior metal panels 

• Completed interior slab on grade 

• Masons have started interior concrete block with the mechanical and 
electrical contractors.  



  

• Graded the approach and installed stone 

• Gate Control - Would like more secure access of who is entering and exiting. 
Saw-cutting the asphalt would be required to install data cabling for card 
reading.  Mike Engelter will investigate the gate control. 

3. Phase Two, bidding schedule update, construction discussions, Clark Construction 

• Bids due on Wednesday 23rd @ 10:00am 

• Clark has Preliminary Estimate 

• Addendums and RFIs have gone out 

4. Phase Four, Hilton Elementary construction update, Clark Construction. 

• No update at this time 

5. BHS Flooring 

• Flooring Selection - Going for the rubber floor which was also installed in the pool area. 

• Timeline - Can the floor be installed in one summer or will we need two summers? 
Clark to reach out to subcontractors.  The high school has a lot of demo to complete. 

• Earliest we will need bids – Bids will need to go out February in order to start this 
summer 

• Issues with Pool flooring – There is concern about the how the pool flooring was 
installed.  There was “ghosting” visible because it was not floor stoned properly.  New 
flooring design to require floor stoning throughout. 

6. Change Orders 

• No new change orders 

7. Overall Budget update 

• Current Contingency = $6.724M is balance for entire project 

• Original Contingency Balance = $9.9M 

• We are tracking 1/3 of the budget which should be good for the next 2 years  

8. General discussion. 

• Practice Facility 

• Start of next year would be the best time. 

• Prefer the fabric sided over Hard walls 

• Fabric wrapped Steel Structure would be more expensive than the budget 

• Recommend looking into initial build cost and long-term cost for a Dome vs 
Straight Walls 

• Need to decide by February 1st, 2021 

• Half a field = 3.636M +/- 

• Bond committee would bring recommendation to board after deciding on the 
budget. 

• Next Meeting is January 4th. 

 
Distribution: BAS Project Team

 



Brighton Area Schools, 2019 Bond BAS Project Team Attending

Name Position Phone Email 12/21/2020

Brighton Area  Schools

125 South Church Street, Brighton, MI 48116 810-299-4000

Dr Mattew Outlaw Superintendent 810-299-4041 outlawm@brightonk12.com X

Mike Engelter Asst. Superintendent 248-444-0719 engelterm@brightonk12.com X

Sharon Irvine Asst. Superintendent 734-678-8517 irvines@brightonk12.com

Elizabeth Mosher Asst Superintendent 810-299-4040 moshere@brightonk12.com

Scott Jacobs Director of Operations 810-499-3355 jacobss@brightonk12.com X

John Thompson Director of Athletics 810-223-1613 thompsj@brightonk12.com X

Nick Casteel Tech Support Services 810-299-4042 casteej@brightonk12.com

Laura Mitchell Board Member 810-299-4582 mitchelll@brightonk12.com

Ken Stahl Board Member 810-599-0561 stahlk@brightonk12.com X

Bill Trombley Board Member 810-360-9916 trombleyw@brightonk12.com X

Integrated Designs Inc.

8571 W. Grand River Ave., Suite 600, Brighton, MI 48116 810-229-2701

Scott Hoeft Architect 810-599-4814 scott@intdesigns.com X

Andy Adams Architectural Design 906-361-4637 andy@intdesigns.com

Chad Parkhurst Mechanical Design 618-799-8078 chad@intdesigns.com

1021 W. Baraga Avenue, Marquette, MI 49855 906-228-4480

Andrew Mansfield Civil Engineer 810-610-0081 andrewm@intdesigns.com X

Brian Kudej Civil Engineer 906-360-1798 brian@intdesigns.com

Nathan Clish Structural Design 906-204-4068 nate@intdesigns.com

Phil Neimi Structural Engineer 906-250-4013 phil@intdesigns.com

Steve Boettcher Mechanical  Engineer 906-236-3627 steve@intdesigns.com

Adam  Manty Electrical Design 906-236-3625 adam@intdesigns.com X

Tom Heiskanen Electrical Design 906-362-3632 tom@intdesigns.com

Shannon Finnila Project Coordinator 906-250-4866 shannon@intdesigns.com

Linhout Associates

10465 Citation Drive, Brighton,  MI 48116 810-227-5668

Peit Lindhout Architect 810-599-6082 pwl@lindhout.com

Josh Hendershot Architect jlh@lindhout.com X

Jason McIntyre Architect 810-227-5668 djm@lindhout.com

T
2
 Designs Inc.

248-486-9249

Tracy Taylor Interiors / Furniture 248-444-8180 tracy@t2designsinc.com X

Johanna Luke Designer 248-697-4388 johannal@t2designsinc.com

Barton Malow Company

26500 American Drive, Southfield, MI 48034 248-436-5000

Paul Twigg Technology Consultant 248-672-9634 paul.twigg@bartonmalow.com

Brian Jessie Technology Consultant brian.jessie@bartonmalow.com

Clark Construction Co.

2660 Superior  Court, Auburn Hills, MI 48326 248-286-1000

3535 Moores River Drive, Lansing MI 48911 517-372-0940

Gary Steller Construction Mgr. 517-881-9198 gsteller@clarkcc.com

Bernie Giannotta Senior Project Manager 248-914-2851 BGiannotta@clarkcc.com X

Jackie Ikeoha Project Engineer 517-388-1965 jikeoha@clarkcc.com X

Contracting  Resources

8273 Grand River Avenue, Suite 150,  Brighton, MI 48116 810-229-4320

Jim Barnas Construction Mgr. 248-514-9197 jbarnas@contractingresources.net

Michael Barnas Project Superintendent

Brad Barnard Project Superintendent

Rob Bensinger 586-255-2142 rbensinger@contractingresources.net

10511 Citation Dr Suite 200, Brighton, MI 48116

Integrated Designs, Inc



Brighton Area Schools

Bond Program 2019 - Phase 2.1 Bid Tabulation

12/23/20

Bid Tabulation Summary

Bid Category /  Description

Clark Estimated 

Trade Cost

Bid Amount 

w/oAlternates Variance

 Apparent Responsible Low 

Bid Contractor 

03 - Foundation and Flatwork (BHS)  $          498,918  $                393,700  $                  105,218 Fessler & Bowman

04 - Masonry (BHS)  $          968,696  $                595,935  $                  372,761 

Leidal & Hart Mason 

Contractors

05 - Structural & Misc. Steel  $          648,316  $                443,312  $                  205,004 

Leidal & Hart Mason 

Contractors

06 - General Trades  $          722,621  $                520,000  $                  202,621 Howard Structural Steel

07A - Exterior Metal Panels (BHS)  $          410,358  $                490,000  $                   (79,642)

CAS - Custom Architectural 

Sheet Metal Specialists

07B.1 - Roofing (BHS & Hilton)  $       2,244,522  $                464,750  $               1,779,772 Core Values Construction

07B.2 - Roofing ( Scranton)  $       1,011,023  $                469,000  $                  542,023 

Royal-West Roofing & Sheet 

metal

08 - Glazing (BHS & Scranton)  $          202,010  $                263,300  $                   (61,290) Aalcor Inc.

09A - Drywall, Framing, Ceiling (BHS & 

Scranton  $          442,140  $                442,140  $                            -   No bids Carrying estimate

09A.2 - Flooring (BHS & Scranton)  $          133,962  $                  96,850  $                    37,112 Shock Brothers Floor Covering

09A.3 - Painting ( BHS & Scranton)  $          111,553  $                  45,715  $                    65,838 Classic Painting 

14 - Elevators (BHS)  $          100,000  $                100,000  $                            -   No bids Carrying estimate

21 - Fire Protection (BHS & Scranton)  $          198,958  $                  88,300  $                  110,658 Winninger Fire Protection

22 - Plumbing (BHS & Scranton)  $          448,172  $                340,000  $                  108,172 Professional Thermal

23.1 - HVAC (BHS)  $       1,882,177  $             1,194,000  $                  688,177 CSM

23.2 - HVAC (Scranton)  $       4,009,915  $             2,915,000  $               1,094,915 Johnson & Wood

26 - Electrical (BHS & Scranton)  $       1,132,428  $                781,500  $                  350,928 Amcomm Telecommunications

33 - Selective Demo, Building Deom, Site 

Demo, Site Utilites (BHS)  $          410,241  $                259,000  $                  151,241 Eagle Excavation, Inc

Totals  $     15,576,010  $             9,902,502  $               5,673,508 

 Under Budget 
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 Bond Program 2019 - Phase 2.1 Bid Tabulation 

12/23/20

Bid Category: 03 - Foundation and Flatwork (BHS)
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Fessler & Bowman  $      393,700  $   16,800  $    410,500 

Spence Brothers  $      442,000  $   47,000  $    489,000 

Choice Concrete 

Construction  $      427,900  $    427,900 

Concrete Placement  $      530,400  $    530,400 

Amalio  $      539,300  $   31,500  $    570,800 

Albanelli Cement 

Contractors  $      514,800  $   27,600  $    542,400 

Merlo Construction  $      508,710  $    508,710 

DSP Construction  $      435,000  $    435,000 

McCarthy Construction  $      481,667  $    481,667 

1/4/2021 2 of 20
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 Bond Program 2019 - Phase 2.1 Bid Tabulation 

12/23/20

Bid Category: 04 - Masonry (BHS)
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Leidal & Hart Mason 

Contractors  $      595,935  $  (34,600)  $   31,760 

Schiffer Mason 

Contractors  none 

 spoiled bid no 

famlial form 

J&J Construction  $      749,251  $  (26,240)  $   57,887 

HMC Mason  $      700,000  $  (21,500)

Baker Construction  $      623,300  $  (31,000)  $   32,570 
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 Bond Program 2019 - Phase 2.1 Bid Tabulation 

12/23/20

Bid Category: 05 - Structural & Misc. Steel
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 Notes 

Redinger Steel  $      534,000  $    534,000 

Valley Steel  $      613,000  $    613,000 

Kirby Steel  $      539,900  $   17,000  $    556,900 

Delta Steel  $      547,000  $     (4,200)  $     7,500  $    550,300 

Ideal Contracting  $      531,950  $     7,300  $    539,250 

Howard Structural Steel  $      443,312  $     6,500  $    449,812 

Division Metal Works  $      515,000  $    515,000 

 Contractor 

 Bid Amount w/o 

Alternates 
 Howard Structural 

Steel 
 $              443,312 

 Budget 

 Apparent Responsible Low Bid 
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 Bond Program 2019 - Phase 2.1 Bid Tabulation 
12/23/20

Bid Category: 06 - General Trades

 Contractor  C
o

n
tr

a
c

to
r'

s
 

B
u

s
in

e
s

s
 L

o
c

a
ti

o
n

 

 B
id

 S
e

c
u

ri
ty

 

 F
a

m
il
ia

l 

R
e

la
ti

o
n

s
h

ip
 

 I
ra

n
 S

a
n

c
ti

o
n

 A
c

t 

C
o

m
p

li
a

n
c

e
 

 A
d

d
e

n
d

u
m

s
 

A
c

k
n

o
w

le
d

g
e

d
 

 B
id

 A
m

o
u

n
t 

 A
lt

e
rn

a
te

 4
 -

 B
H

S
 

In
s

u
la

te
d

 G
la

s
s

 

 A
lt

e
rn

a
te

 5
 -

 S
e

a
ti

n
g

 

 A
lt

e
rn

a
te

 6
 -

 T
e

a
m

 

R
o

o
m

 

 T
o

ta
ls

 

 Notes V
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Heaney General 

Contracting  $       520,000  $  (22,000)  $     498,000 

Hicks Construction  $       731,600  $     (8,000)  $  (23,000)  $   45,000  $     745,600 

Spence Brothers  $       738,000  $  (22,000)  $     5,600  $     721,600 

 $               -   

 $               -   

 $               -   

 $               -   

 Contractor 

 Bid Amount w/o 

Alternates 
 Heaney General 

Contracting  $               520,000 

 Budget 

 Apparent Responsible Low Bid 
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 Bond Program 2019 - Phase 2.1 Bid Tabulation 
12/23/20

Bid Category: 07A - Exterior Metal Panels (BHS)
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CAS - Custom Architectural 

Sheet Metal Specialists  $      490,000  $    490,000 

LSM - Liberty Sheet Metal  $      695,000  $    695,000 

Foco  $      498,400  $    498,400 

 $              -   

 $              -   

 $              -   

 $              -   

 Contractor 

 Bid Amount w/o 

Alternates 
 CAS - Custom 

Architectural Sheet Metal 

Specialists  $              490,000 

 Budget 

 Apparent Responsible Low Bid 
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 Bond Program 2019 - Phase 2.1 Bid Tabulation 
12/23/20

Bid Category: 07B.1 - Roofing (BHS & Hilton)
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KJP Roofing and Sheet 

Metal x  x  x  $      859,295  $    859,295 

Lutz roofing x  x  x  $      831,000  $    831,000 

Bloom Roofing x  x  x  $      916,125  $    916,125 
Royal-West Roofing & 

Sheet metal x  x  x  $                -    $              -   

CEI x  x  x  $      835,000  $    835,000 

Quality Roofing x  x  x  $      950,362  $    950,362 

Core Values 

construction x  x  x  $      464,750  $    464,750 

 Contractor 

 Bid Amount 

w/o Alternates 
 Core Values 

Construction  $              464,750 

 Budget 

 Apparent Responsible Low Bid 
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 Bond Program 2019 - Phase 2.1 Bid Tabulation 
12/23/20

Bid Category: 07B.2 - Roofing (Scranton)
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KJP Roofing and Sheet 

Metal  $      588,700  $   16,800  $    605,500 

Lutz Roofing  $      559,000  $   19,700  $    578,700 

Bloom Roofing  $      623,320  $    623,320 
Royal-West Roofing & 

Sheet metal  $      469,000  $    469,000 

CEI  $      665,000  $    665,000 

Quality Roofing  $      697,061  $    697,061 

 $              -   

 Contractor 

 Bid Amount 

w/o Alternates 
 Royal-West Roofing & 

Sheet metal  $              469,000 

 Budget 

 Apparent Responsible Low Bid 
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 Bond Program 2019 - Phase 2.1 Bid Tabulation 
12/23/20

Bid Category: 08 - Glazing
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Aalcor Inc.  $      263,300  $      8,500  $    271,800 

 $              -   

 $              -   

 $              -   

 $              -   

 $              -   

 $              -   

 Contractor 

 Bid Amount 

w/o Alternates 
 Aalcor Inc.  $              263,300 

 Budget 

 Apparent Responsible Low Bid 
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 Bond Program 2019 - Phase 2.1 Bid Tabulation 
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Bid Category: 09A - Drywall
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 $              -   

 $              -   

 $              -   

 $              -   

 $              -   

 $              -   

 $              -   

 Contractor 

 Bid Amount 

w/oAlternates 
 $                                -    $                        -   

 Apparent Responsible Low Bid 
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Bid Category: 09A.2 Flooring
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Shock Brothers Floor 

Covering  $        96,850  $      96,850 
Cohn's Commerical 

Floorcovering  $      134,875  $    134,875 

 $              -   

 $              -   

 $              -   

 $              -   

 $              -   

 Contractor 

 Bid Amount 

w/o Alternates 
 Shock Brothers Floor 

Covering  $                96,850 

 Budget 

 Apparent Responsible Low Bid 



 Brighton Area Schools 

 Bond Program 2019 - Phase 2.1 Bid Tabulation 
12/23/20

Bid Category: 09A.3 Painting
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Conci Painting  $      144,340  $      8,280  $     6,970  $    159,590 

Classic Painting  $        45,715  $      1,000  $      46,715 

 $              -   

 $              -   

 $              -   

 $              -   

 $              -   

 Contractor 

 Bid Amount w/o 

Alternates 
 Classic Painting   $                45,715 

 Budget 

 Apparent Responsible Low Bid 



 Brighton Area Schools 

 Bond Program 2019 - Phase 2.1 Bid Tabulation 
12/21/20

Bid Category: 14 - Elevators
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 $              -   

 $              -   

 $              -   

 $              -   

 $              -   

 $              -   

 $              -   

 Contractor 

 Bid Amount 

w/o Alternates 
 $                                -    $                        -   

 Apparent Responsible Low Bid 



 Brighton Area Schools 

 Bond Program 2019 - Phase 2.1 Bid Tabulation 
12/21/20

Bid Category: 21 - Fire Protection

 Contractor  C
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Professional Sprinkler  $      113,580  $    113,580 
Winninger Fire 

Protection  $        88,300  $      88,300 

 $              -   

 $              -   

 $              -   

 $              -   

 $              -   

 Contractor 

 Bid Amount 

w/o Alternates 
 Winninger Fire 

Protection  $                88,300 

 Budget 

 Apparent Responsible Low Bid 



 Brighton Area Schools 

 Bond Program 2019 - Phase 2.1 Bid Tabulation 
12/21/20

Bid Category: 22 - Plumbing
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Johnson & Wood  $      357,000  $    357,000 

J.M & Sons Plumbing  $      409,533  $   36,400  $    445,933 

Professional Thermal  $      340,000  $   30,000  $    370,000 

B&D Boone & Darr  $      444,000  $    444,000 

 $              -   

 $              -   

 $              -   

 Contractor 

 Bid Amount 

w/o Alternates 
 Professional Thermal  $              340,000 

 Budget 

 Apparent Responsible Low Bid 



 Brighton Area Schools 

 Bond Program 2019 - Phase 2.1 Bid Tabulation 
12/21/20

Bid Category: 23.1 HVAC (BHS)
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B&D Boone & Darr  $   1,530,000  $ 1,530,000 

Miller Boldt  $   1,495,000  $ 1,495,000 

CSM  $   1,194,000  $ 1,194,000 

Ecker Mechanical  $   1,555,000  $   30,000  $ 1,555,000 

Johnson & Wood  $   1,385,000  $   17,450  $   19,700  $ 1,402,450 

Applegate Inc.  $   1,579,000  $   17,900  $ 1,579,000 

 $              -   

 Contractor 

 Bid Amount 

w/onAlternates 
 CSM  $           1,194,000 

 Budget 

 Apparent Responsible Low Bid 



 Brighton Area Schools 

 Bond Program 2019 - Phase 2.1 Bid Tabulation 
12/21/20

Bid Category: 23.1 - HVAC (Scranton)
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B&D Boone & Darr  $     3,900,000  $     4,500  $     3,000  $ 155,000  $  3,904,500 

Miller Boldt  $     3,297,000  $   15,000  $     9,300  $   88,000  $  3,312,000 

CSM  $     4,000,000  $   12,400  $   76,400  $  4,012,400 

Ecker Mechanical  $                  -    $               -   

Johnson & Wood  $     2,915,000  $  (10,340)  $   55,000  $  2,915,000 

Applegate Inc.  $     3,898,000  $     6,700  $     3,000  $   55,900  $  3,904,700 

 $               -   

 Contractor 

 Bid Amount w/o 

Alternates 
 Johnson & Wood  $            2,915,000 

 Budget 

 Apparent Responsible Low Bid 



 Brighton Area Schools 

 Bond Program 2019 - Phase 2.1 Bid Tabulation 
12/21/20

Bid Category: 26 - Electrical
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Amcomm 

Telecommunications  $      781,500  $   31,700  $    813,200 

Motor city Electric  $      829,890  $   32,200  $    862,090 

 $              -   

 $              -   

 $              -   

 $              -   

 $              -   

 Contractor 

 Bid Amount 

w/o Alternates 
 Amcomm 

Telecommunications  $              781,500 

 Budget 

 Apparent Responsible Low Bid 



 Brighton Area Schools 

 Bond Program 2019 - Phase 2.1 Bid Tabulation 
12/21/20

Bid Category: 33 - Selective Demo, Building Demo, Site Demo, & Site Utilites
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Eagle Excavation, Inc  $      259,000  $    259,000 

Fessler Bowman  $      416,095  $    416,095 

Global Green Service 

Group  $      191,775  $    191,775  Excludes Building and Site 

 $              -   

 $              -   

 $              -   

 $              -   

 Contractor 

 Bid Amount 

w/o Alternates 

 Eagle Excavation, Inc  $              259,000 

 Budget 

 Apparent Responsible Low Bid 



Brighton Area School District

Master Budget

January 4, 2021

Project Comments

Bond Budget Cont. Adjustment Revised Budget Estimate Estimate Type Variance Budget Buyout Variance

Hawkins Elementary

2020 Projects 367,790                  0 367,790            -                         367,790         609,820          (242,030)             

2022 Projects 690,177                  -24488 665,689            346,235        SD 0                            690,177         -                  Only STEAM estimate done

Technology 580,000                  0 580,000            -                         580,000         689,310          (109,310)             

Equipment 125,000                  0 125,000            -                         125,000         

Owner Contingency 374,630                  24488 399,118            -                         374,630         

Architect Fees 110,185                  0 110,185            -                         110,185         

CM Cost 104,506                  0 104,506            -                         104,506         

Total 2,352,288               2,352,288         0                            2,352,288     (351,340)             

Hilton

2020 Projects 4,700                      0 4,700                -                         4,700             -                  4,700                   

2021  Projects 514,695                  514,695            514,695         291,829          222,866              Boiler and Chiller

2022 Projects 1,482,310               -55920 1,426,390         314,795        SD (1)                           1,482,310     -                  Only STEAM estimate done. 

Technology 580,000                  0 580,000            -                         580,000         689,310          (109,310)             

Equipment 125,000                  0 125,000            -                         125,000         -                  

Owner Contingency 575,175                  55920 631,095            -                         575,175         -                  

Architect Fees 169,169                  0 169,169            -                         169,169         -                  

CM Cost 160,450                  0 160,450            -                         160,450         -                  

Total 3,611,499               0 3,611,499         (1)                           3,611,499     118,256              

Hornung

2020 Projects 4,700                      0 4,700                -                         4,700             6,390              (1,690)                 

2022 Projects 402,255                  -68391 333,864            302,324        SD (1)                           402,255         -                  Only STEAM estimate done

Technology 580,000                  0 580,000            -                         580,000         689,310          (109,310)             

Equipment 125,000                  0 125,000            -                         125,000         -                  

Owner Contingency 236,290                  68391 304,681             -                         236,290         -                  

Architect Fees 69,497                    0 69,497              -                         69,497           -                  

CM Cost 65,915                    0 65,915              -                         65,915           -                  

Total 1,483,657               0 1,483,657         (1)                           1,483,657     (111,000)             

Spencer

2020 Projects 4,700                      0 4,700                -                         4,700             3,195              1,505                   

2022 Projects 914,814                  -77772 837,042            292,942        SD -                         914,814         -                  Only STEAM estimate done

Technology 580,000                  0 580,000            -                         580,000         689,310          (109,310)             

Equipment 125,000                  0 125,000            -                         125,000         -                  

Owner Contingency 345,209                  77772 422,981            -                         345,209         -                  

Architect Fees 101,532                  0 101,532            -                         101,532         -                  

CM Cost 96,299                    0 96,299              -                         96,299           -                  

Total 2,167,554               0 2,167,554         -                         2,167,554     (107,805)             

Maltby

2020 Projects 9,160                      0 9,160                -                         9,160             6,390              2,770                   

2021 Projects 750,000                  0 750,000            -                         750,000         -                  

2022 Projects 1,366,877               -259411 1,107,466         556,385        SD -                         1,366,877     -                  Only STEAM estimate done

Technology 1,200,000               0 1,200,000         -                         1,200,000     1,426,158       (226,158)             

Equipment 250,000                  0 250,000            -                         250,000         -                  

Owner Contingency 759,908                  259411 1,019,319         -                         759,908         -                  

Architect Fees 223,502                  0 223,502            -                         223,502         -                  

CM Cost 211,983                  0 211,983            -                         211,983         -                  

Total 4,771,430               0 4,771,430         -                         4,771,430     (223,388)             

Estimate ConstructionBond Budget



Brighton Area School District

Master Budget

January 4, 2021

Project Comments

Bond Budget Cont. Adjustment Revised Budget Estimate Estimate Type Variance Budget Buyout Variance

Estimate ConstructionBond Budget

Scranton

2020 Projects 9,040                      0 9,040                -                         9,040             4,600              4,440                   

2021 Projects 6,846,936               -177578 6,669,358         6,471,430     DD 197,928                6,846,936     -                  

2022 Projects 3,504,271               0 3,504,271         349,859        SD -                         3,504,271     -                  Only STEAM estimate done

Technology 1,400,000               0 1,400,000         -                         1,400,000     1,663,851       (263,851)             

Equipment 250,000                  0 250,000            -                         250,000         -                  

Owner Contingency 2,552,178               410078 2,962,256         -                         2,552,178     -                  

Architect Fees 750,640                  0 750,640            -                         750,640         -                  

CM Cost 711,953                  0 711,953            -                         711,953         -                  

Total 16,025,018             232500 16,257,518       197,928                16,025,018   (259,411)             

Brighton

2020 Projects 23,000                    0 23,000              -                         23,000           45,975            (22,975)               

2021 Projects 8,686,697               1506683 10,193,380       10,141,382   DD (403,062)               8,686,697     -                  

2022 Projects 5,319,035               0 5,319,035         -                         5,319,035     -                  Only STEAM estimate done

Technology 2,508,252               0 2,508,252         -                         2,508,252     2,980,971       (472,719)             

Equipment 988,125                  0 988,125            -                         988,125         -                  

Owner Contingency 3,240,742               -1506683 1,734,059         -                         3,240,742     -                  

Architect Fees 953,159                  0 953,159            -                         953,159         -                  

CM Cost 904,034                  -42041 861,993            -                         904,034         -                  

Total 22,623,044             -42041 22,581,003       (403,062)               22,623,044   (495,694)             

BECC

2020 Projects 1,100,000               0 1,100,000         -                         1,100,000     1,183,022       (83,022)               

2022 Projects 919,208                  0 919,208            -                         919,208         -                  

Technology -                           0 -                     -                         -                 -                  -                       

Equipment -                           0 -                     -                         -                 -                  

Owner Contingency 429,082                  0 429,082            -                         429,082         -                  

Architect Fees 126,201                  0 126,201            -                         126,201         -                  

CM Cost 119,696                  0 119,696            -                         119,696         -                  

Total 2,694,187               0 2,694,187         -                         2,694,187     (83,022)               

Miller

2020 Projects -                           0 -                     -                         -                 9,585              (9,585)                 

2022 Projects 918,670                  0 918,670            -                         918,670         -                  

Technology -                           0 -                     -                         -                 -                  -                       

Equipment -                           0 -                     -                         -                 -                  

Owner Contingency 195,217                  0 195,217            -                         195,217         -                  

Architect Fees 57,417                    0 57,417              -                         57,417           -                  

CM Cost 54,458                    0 54,458              -                         54,458           -                  

Total 1,225,762               0 1,225,762         -                         1,225,762     (9,585)                 

Transportation

2020 Projects 1,142,280               0 1,142,280         -                         1,142,280     1,125,673       16,607                

2022 Projects 576,054                  0 576,054            -                         576,054         -                  

Technology -                           0 -                     -                         -                 -                  -                       

Equipment 100,000                  0 100,000            -                         100,000         -                  

Owner Contingency 386,396                  0 386,396            -                         386,396         -                  

Architect Fees 113,646                  0 113,646            -                         113,646         -                  

CM Cost 107,788                  0 107,788            -                         107,788         -                  

Total 2,426,164               0 2,426,164         -                         2,426,164     16,607                



Brighton Area School District

Master Budget

January 4, 2021

Project Comments

Bond Budget Cont. Adjustment Revised Budget Estimate Estimate Type Variance Budget Buyout Variance

Estimate ConstructionBond Budget

Contingency Summary

 9,094,827               (610,623)                       8,484,204         (205,136)               (1,506,382)          6,772,686                                                         

Other Owner Contingency Expeditures 48,000                                                              

Current Owner Contingency Balance 6,724,686                                                         



Brighton Area School District

Contingency Balance

Monday, January 4, 2021

Included with No school

Owner Contingency School assignment

Technology 1,399,968          

BECC Flooring 3,245                  

Scranton surge Protector 4,600                  

Topo Survey 48,000                    

Tap Fee Maintenance Building 24,500                

Pole Barn 21,775                

Pole Barn Concrete 6,225                  

Hawkins Fencing 12,840                

Hawkins Dugout 133,528              

Owner Contingency Expenditures 206,713              48,000                    



Brighton Area School District

Construction Contingency

Monday, January 4, 2021

Budget

Award Recommendation #1 105,836                    

Award Recommendation #2 25,315                      

Award Recommendation #3 13,897                      

Total 145,049            

PCO # Item Amount Status

1 Bulletin #1 - Change communication conduit at sloan Field 1,173                        approved

2 Bulletin #2 - move field 50' east 7,700                        approved

3 Bulletin #3 - Maintinance Bldg - plumbing and drainage changes 38,324                      approved

4 Bulletin #4 - Concession stand  and maintenance bldg changes 1,039                        approved

5 Bid Alternate #2 - Sloan Field - soil mixture 16,000                      approved

7 RFI #2 - Concession Signage 748                            approved

8 Bulletin #7 - added Mop sink and floor drain - Concession 3,890                        approved

9 RFI #9 - Sanitary Change at maintenance bldg 11,866                      approved

10 Added Concrete at bases 1,708                        approved

11 Footing Removal 7,430                        approved

12 Reroute existing pump station circuit 11,550                      approved

13 RFI #13 - Insulate Sanitary Line 860                            approved

15 Yard Hydrant Void

18 Safety Fence for Hawkins 1,250                        approved

19 Soil Test 650                            approved

20 Sloan Wall and drainage 8,800                        approved

21 Additional Asphalt 4,485                        approved

22 Winter Conditions Void

Total 117,473            

Current Construction Continency Balance 27,576               



Brighton Area School District

Hawkins Elementary School

Project Cost Detail

PROJECT CATEGORY AND DESCRIPTION Project Year Original

STEAM SD 

Estimate  8-27-

20

Total 

Contingency 

Adjustments Revised Estimate Est. Type Delta

Construction 

Budget Buyout

Savings    

Overrun

NEW CONSTRUCTION

$0 $0 $0 $0

REMODELING

Architectural

STEAM classroom renovations 2022 $370,723 -$24,488 -$24,488 $346,235 $346,235 SD $0

4th Grade restrooms 2022 $64,474 $64,474

4th Grade corridor lockers 2022 $24,117 $24,117

4th Grade classrooms, new cabinetry 2022 $196,410 $196,410

4th Grade corridor ceiling tiles 2022 $6,286 $6,286

Classroom divider, learning lab 2022 $16,078 $16,078

Mechanical / Plumbing

Bottle filler stations 2020 $4,700 $4,700 $4,700 $6,390 -$1,690 Axiom

Electrical

4th Grade corridor lighting 2022 $12,089 $12,089

$694,877 -$24,488 $670,389 $4,700 $6,390 -$1,690

INSTRUCTIONAL TECHNOLOGY

Instructional devices, educational equipment, 

computers. $580,000 $580,000 $689,310 -$109,310

$580,000 $0 $580,000 -$109,310

LOOSE FURNISHINGS/EQUIPMENT

STEAM equipment and tables/seating $125,000 $125,000

$125,000 $0 $125,000

BUSES

$0 $0 $0

SITE WORK

Cloverleaf baseball/softball facility 2020 $363,090 $363,090 $363,090 $438,424 -$75,334 Midwest

Concessioins Building Roofing & Cornice 2020 $0 $0 $18,638 -$18,638 Axiom

Additional Fencing 2020 $12,840 -$12,840

Dugouts 2020 $133,528 -$133,528

$363,090 $0 $363,090 $363,090 $603,430 -$240,340

SUBTOTAL (includes General Conditions) $1,762,967 -$24,488 $1,738,479 $0 -$351,340

SITE ACQUISITION NA NA

OWNER CONTINGENCIES $374,630 $24,488 $24,488 $399,118

ARCHITCTURAL FEES AND COSTS $110,185 $110,185

CM FEES AND COSTS $104,506 $104,506

TOTAL PROJECT COSTS $2,352,288 $0 $2,352,288 $0 -$351,340

Estimate BuyoutBond Budget



Brighton Area School District

Hilton Elementary School

Project Cost Detail

Bond Budget

PROJECT CATEGORY AND DESCRIPTION Project Year Original

STEAM SD 

Estimate 8/27/20

Total 

Contingency 

Adjustments Revised Estimate Est. Type Delta

Construction 

Budget Buyout

Savings    

Overrun

NEW CONSTRUCTION

$0 $0 $0 $0

REMODELING

Architectural

STEAM classroom renovations 2022 $370,714 -$55,920 -$55,920 $314,794 $314,795 SD -$1

Corridor carpet 2022 $81,422 $81,422

Mechanical / Plumbing

Replace chiller 2022 $178,732 $178,732 $178,732 $178,732

Replace boilers 2022 $335,963 $335,963 $335,963 $291,829 $44,134

Bottle filler stations 2020 $4,700 $4,700 $4,700 $0 $4,700 Axiom

Electrical

Media Room lighting 2022 $24,980 $24,980

$996,511 -$55,920 $940,591 $519,395 $291,829 $227,566

INSTRUCTIONAL TECHNOLOGY

Instructional devices, educational equipment, 

computers. $580,000 $580,000 $689,310 -$109,310

$580,000 $0 $580,000 -$109,310

LOOSE FURNISHINGS/EQUIPMENT

STEAM equipment and tables/seating $125,000 $125,000

$125,000 $0 $125,000

BUSES

$0 $0 $0

SITE WORK

Replace parking lot paving, sidewalks 2022 $844,194 $844,194

Site Lighting 2022 $161,000 $161,000

$1,005,194 $0 $1,005,194 $0 $0

SUBTOTAL (includes General Conditions) $2,706,705 -$55,920 $2,650,785 $0 $118,256

SITE ACQUISITION NA NA

OWNER CONTINGENCIES $575,175 $55,920 $55,920 $631,095

ARCHITCTURAL FEES AND COSTS $169,169 $169,169

CM FEES AND COSTS $160,450 $160,450

TOTAL PROJECT COSTS $3,611,499 $0 $3,611,499 $0 $118,256

Estimate Buyout



Brighton Area School District

Hornung Elementary School

Project Cost Detail

PROJECT CATEGORY AND DESCRIPTION Project Year Original

STEAM SD 

Estimate 8/27/20

Total 

Contingency 

Adjustments Revised Estimate Est. Type Delta

Construction 

Budget Buyout

Savings    

Overrun

NEW CONSTRUCTION

$0 $0 $0 $0

REMODELING

Architectural

STEAM classroom renovations 2022 $370,714 -$68,391 -$68,391 $302,323 $302,324 SD -$1

Mechanical / Plumbing

Bottle filler stations 2020 $4,700 $4,700 $4,700 $6,390 -$1,690 Axiom

$375,414 -$68,391 $307,023 $4,700 $6,390 -$1,690

INSTRUCTIONAL TECHNOLOGY

Instructional devices, educational equipment, 

computers. $580,000 $580,000 $689,310 -$109,310

$580,000 $0 $580,000 -$109,310

LOOSE FURNISHINGS/EQUIPMENT

STEAM equipment and tables/seating $125,000 $125,000

$125,000 $0 $125,000

BUSES

$0 $0 $0

SITE WORK

Landscaping at main entries 2022 $31,541 $31,541

$31,541 $0 $31,541 $0 $0

SUBTOTAL (includes General Conditions) $1,111,955 -$68,391 $1,043,564 $0 -$111,000

SITE ACQUISITION NA NA

OWNER CONTINGENCIES $236,290 $68,391 $68,391 $304,681

ARCHITCTURAL FEES AND COSTS $69,497 $69,497

CM FEES AND COSTS $65,915 $65,915

TOTAL PROJECT COSTS $1,483,657 $0 $1,483,657 $0 -$111,000

Estimate BuyoutBond Budget



Brighton Area School District

Spencer Elementary School

Project Cost Detail

PROJECT CATEGORY AND DESCRIPTION Project Year Origianl

STEAM SD 

Estimate 8/27/20

Total 

Contingency 

Adjustments Revised Estimate Est. Type Delta

Construction 

Budget Buyout

Savings    

Overrun

NEW CONSTRUCTION

$0 $0 $0 $0

REMODELING

Architectural

STEAM classroom renovations 2022 $370,714 -$77,772 -$77,772 $292,942 $292,942 SD $0

Mechanical / Plumbing

Bottle filler stations 2020 $4,700 $4,700 $4,700 $3,195 $1,505 Axiom

$375,414 -$77,772 $297,642 $4,700 $3,195 $1,505

INSTRUCTIONAL TECHNOLOGY

Instructional devices, educational equipment, 

computers. $580,000 $580,000 $689,310 -$109,310

$580,000 $0 $580,000 -$109,310

LOOSE FURNISHINGS/EQUIPMENT

STEAM equipment and tables/seating $125,000 $125,000

$125,000 $0 $125,000

BUSES

$0 $0 $0

SITE WORK

Parking lot paving replacement 2022 $544,100 $544,100

$544,100 $0 $544,100 $0 $0

SUBTOTAL (includes General Conditions) $1,624,514 -$77,772 $1,546,742 $0 -$107,805

SITE ACQUISITION NA NA

OWNER CONTINGENCIES $345,209 $77,772 $77,772 $422,981

ARCHITCTURAL FEES AND COSTS $101,532 $101,532

CM FEES AND COSTS $96,299 $96,299

TOTAL PROJECT COSTS $2,167,554 $0 $2,167,554 $0 -$107,805

Estimate BuyoutBond Budget



Brighton Area School District

Maltby Intermediate School

Project Cost Detail

PROJECT CATEGORY AND DESCRIPTION Project Year Original

STEAM SD 

Estimate 8/27/20

Total 

Contingency 

Adjustments Revised Estimate Est. Type Delta

Construction 

Budget Buyout

Savings    

Overrun

NEW CONSTRUCTION

Athletic fields Concessions and Toilet Building 2021 $655,140 $655,140

$655,140 $0 $655,140 $0 $0 $0

REMODELING

Architectural

STEAM classroom renovations 2022 $815,796 -$259,411 -$259,411 $556,385 $556,385 SD $0

Cafeteria Renovations, ceilings 2022 $18,577 $18,577

Building wide acoustical ceiling tile replacement 2022 $0

Cafeteria window9s) replacement 2022 $22,757 $22,757

Media Center window(s) replacement 2022 $58,288 $58,288

Mechanical / Plumbing

Boiler replacement

Bottle filler stations 2020 $9,160 $9,160 $9,160 $6,390 $2,770 Axiom

Electrical

Cafeteria lighting replacement

Cafeteria corridor lighting 2022 $37,391 $37,391

$961,969 -$259,411 $702,558 $9,160 $6,390 $2,770

INSTRUCTIONAL TECHNOLOGY

Instructional devices, educational equipment, 

computers. $1,200,000 $1,200,000 $1,426,158 -$226,158

$1,200,000 $0 $1,200,000 -$226,158

LOOSE FURNISHINGS/EQUIPMENT

STEAM equipment and tables/seating $250,000 $250,000

$250,000 $0 $250,000

BUSES

$0 $0 $0

SITE WORK

Athletic Field irrigations 2022 $64,068 $64,068

Playground equipment 2022

Field lighting 2022 $350,000 $350,000

Utiities to new concessions/toilet building 2021 $94,860 $94,860

$508,928 $0 $508,928 $0 $0

SUBTOTAL (includes General Conditions) $3,576,037 -$259,411 $3,316,626 $0 -$223,388

SITE ACQUISITION NA NA

OWNER CONTINGENCIES $759,908 $259,411 $259,411 $1,019,319

ARCHITCTURAL FEES AND COSTS $223,502 $223,502

CM FEES AND COSTS $211,983 $211,983

TOTAL PROJECT COSTS $4,771,430 $0 $4,771,430 $0 -$223,388

Estimate BuyoutBond Budget



Brighton Area School District

Scranton Middle School

Project Cost Detail

PROJECT CATEGORY AND DESCRIPTION Project Year Original

STEAM SD 

Estimate 8/27/20

Budget 

Adjustmen 

Approval 6/30/20

Total 

Contingency 

Adjustments Revised Estimate Est. Type Delta

Construction 

Budget Buyout

Savings    

Overrun

NEW CONSTRUCTION

$0 $0 $0 $0

REMODELING

Architectural

STEAM classroom renovations 2021 $815,796 -$410,078 -$410,078 $405,718 $349,859 DD $55,859

Roof replacement 2021 $1,304,325 $1,304,325 $1,191,573 DD $112,752

Corridor locker replacement 2021 $144,563 $144,563 $202,271 DD -$57,708

Architectural work associated with mechancial scope 2021 $237,150 $237,150 $298,199 DD -$61,049

Mechanical / Plumbing

Replace classroom unit ventilators 2021 $957,363 $957,363 $868,436 DD $88,927

Replace HVAC units at interior classrooms 2021 $353,080 $353,080 $255,157 DD $97,923

Replace original air handling units 2021 $1,510,247 $30,000 $30,000 $1,540,247 $978,520 DD $561,727

Replace all ductwork associated with new units 2021 $337,367 $0 $337,367 $291,445 DD $45,922

Replace all pipe fittings associated with new units 2021 $109,779 $0 $109,779 $0 DD $109,779

Replace Mechanical Room equipment 2021 $441,573 $202,500 $202,500 $644,073 $1,172,756 DD -$528,683

Replace mechanical system controls 2021 $548,896 $548,896 $633,010 DD -$84,114

Bottle filler stations 2020 $9,040 $9,040 $9,040 $0 $9,040

Electrical

Cafeteria lighting 2021 $39,367 $39,367 $39,153 DD $214 $0

Electrical work associated with new mechanical work 2021 $47,430 $47,430 $191,051 DD -$143,621

Other Work

Surge Protector 2020 $4,600 -$4,600

$6,855,976 -$177,578 $6,678,398 $197,928 $9,040 $4,600 $4,440

INSTRUCTIONAL TECHNOLOGY

Instructional devices, educational equipment, 

computers. $1,400,000 $1,400,000 $1,663,851 -$263,851

$1,400,000 $0 $1,400,000 -$263,851

LOOSE FURNISHINGS/EQUIPMENT

STEAM equipment and tables/seating $250,000 $250,000

$250,000 $0 $250,000

BUSES

$0 $0 $0

SITE WORK

Lee Road Drive 2022 $885,360 $885,360

Replace parking lot paving 2022 $2,598,911 $2,598,911

New well tanks. 2022 $20,000 $20,000

$3,504,271 $0 $3,504,271 $0 $0

SUBTOTAL (includes General Conditions) $12,010,247 -$177,578 $11,832,669 $197,928 -$259,411

SITE ACQUISITION NA NA

OWNER CONTINGENCIES $2,552,178 $410,078 $410,078 $2,962,256

ARCHITCTURAL FEES AND COSTS $750,640 $750,640

CM FEES AND COSTS $711,953 $711,953

TOTAL PROJECT COSTS $16,025,018 $232,500 $16,257,518 $197,928 -$259,411

Estimate BuyoutBond Budget



Brighton Area School District

Brighton High School

Project Cost Detail

PROJECT CATEGORY AND DESCRIPTION Project Year Original

STEAM SD 
Estimate 
8/27/20

CM Contract 
under budget

Total 
Contingency 
Adjustments Revised Estimate Est. Type Delta

Construction 
Budget Buyout

Savings    
Overrun

NEW CONSTRUCTION

Indoor Multipurpose Facility 2022 $3,636,300 $3,636,300

STEAM Center 2021 $5,714,286 $1,506,683 $1,506,683 $7,220,969 $7,133,307 DD $87,662

$9,350,586 $1,506,683 $10,857,269 $87,662 $0 $0

REMODELING

Architectural

STEAM renovations 2021 $400,000 $0 $400,000 $0 DD $400,000

Metal siding cafeteria penthouse 2022 $40,000 $40,000

Roof partial replacement 2021 $1,683,765 $1,683,765 $2,118,819 DD -$435,054

Band room floor and ceiling finishes, cabinetry 2022 $158,230 $158,230

Replace corridor flooring 2022 $1,365,930 $1,365,930

Building wide acoustical ceiling tile replacement

Mechanical / Plumbing

Replace HVAC at Fitness Center 2021 $140,231 $140,231 $140,231

Boiler(s) replacement 2021 $273,355 $273,355 $864,178 DD -$590,823

Replace Mechanical Room equipment 2021 $104,137 $104,137

Bottle filler stations 2020 $23,000 $23,000 $23,000 $15,975 $7,025 Axiom

Electrical

Pool bleacher fans 2021 $25,000 $25,000

Other Work

Pole Barn 2020 $23,775 -$23,775

Pole Barn Concrete 2020 $6,225 -$6,225

$4,213,648 $0 $4,213,648 -$485,646 $23,000 $45,975 -$22,975

INSTRUCTIONAL TECHNOLOGY

Instructional devices, educational equipment, 
computers. $2,508,252 $2,508,252 $2,980,971 -$472,719

$2,508,252 $0 $2,508,252 -$472,719

LOOSE FURNISHINGS/EQUIPMENT

Indoor Multipurpose Facility building equipment $237,150 $237,150

Robotics equipment $158,100 $158,100

STEAM equipment and tables/seating $592,875 $592,875

$988,125 $0 $988,125

BUSES

$0 $0 $0

SITE WORK

Indoor Multipurpose Facility utilities 2022 $118,575 $118,575

New parking lot and drive 2021 $325,923 $325,923

Loading dock 2021 $20,000 $20,000 $25,078 DD -$5,078

Stadium Storage Building Roof

$464,498 $0 $464,498 -$5,078 $0 $0

SUBTOTAL (includes General Conditions) $17,525,109 $1,506,683 $19,031,792 -$403,062 -$495,694

SITE ACQUISITION NA NA

OWNER CONTINGENCIES $3,240,742 -$1,506,683 $42,041 -$1,506,683 $1,734,059

ARCHITCTURAL FEES AND COSTS $953,159 $953,159

CM FEES AND COSTS $904,034 -$42,041 -$42,041 $861,993

TOTAL PROJECT COSTS $22,623,044 -$42,041 $22,581,003 -$403,062 -$495,694

Estimate BuyoutBond Budget



Brighton Area School District

Brighton Education and Communicty Center

Project Cost Detail

PROJECT CATEGORY AND DESCRIPTION Project Year Original

Contingency 

Adjustments Revised Estimate Est. Type Delta

Construction 

Budget Buyout

Savings    

Overrun

NEW CONSTRUCTION

Athletic fields Concessions and Toilet Building 2020 $655,140 $655,140 672,292$            (17,152)$             

$655,140 $0 $655,140 $0 $0 -$17,152

REMODELING

Architectural

Replace doors, frames and hardware 2022 $124,902 $124,902

Renovate the CTE wing 2022 $657,629 $657,629

Mechanical / Plumbing

Replace mechanical rooftop HVAC unit 2022 $136,677 $136,677

Bottle Filling Stations $0 $9,585 -$9,585 Axiom

Other Work

Flooring 2020 $3,245 -$3,245

$919,208 $0 $919,208 $0 $12,830 -$12,830

INSTRUCTIONAL TECHNOLOGY

Instructional devices, educational equipment, 

computers.

$0

LOOSE FURNISHINGS/EQUIPMENT

$0

BUSES

$0 $0 $0

SITE WORK

Parking lot paving replacement

Sloan Field lighting 2020 $250,000 $250,000 $250,000 $404,700 -$154,700 Airport Lighting

Sloan Field grass improvements 2020 $100,000 $100,000 $100,000 $93,200 $6,800 Midwest Landscaping

Utilities to new Concessions/Toilet Building 2020 $94,860 $94,860 $94,860 $0 $94,860 Axiom

$444,860 $0 $444,860 $444,860 -$53,040

SUBTOTAL (includes General Conditions) $2,019,208 $2,019,208 $0 -$83,022

SITE ACQUISITION NA NA

OWNER CONTINGENCIES $429,082 $429,082

ARCHITCTURAL FEES AND COSTS $126,201 $126,201

CM FEES AND COSTS $119,696 $119,696

TOTAL PROJECT COSTS $2,694,187 $0 $2,694,187 $0 -$83,022

Estimate BuyoutBond Budget



Brighton Area School District

Miller Intergenerational Center

Project Cost Detail

PROJECT CATEGORY AND DESCRIPTION Project Year Original

Contingency 

Adjustments Revised Estimate Est. Type Delta

Construction 

Budget Buyout

Savings    

Overrun

NEW CONSTRUCTION

$0 $0 $0 $0

REMODELING

Architectural

Mechanical / Plumbing

Bottle Filling Stations $0 $9,585 -$9,585 Axiom

Electrical

$0 $0 $9,585 -$9,585

INSTRUCTIONAL TECHNOLOGY

Instructional devices, educational equipment, 

computers.

$0

LOOSE FURNISHINGS/EQUIPMENT

$0

BUSES

$0 $0 $0

SITE WORK

Parking lot paving replacement 2022 $918,670 $918,670

$918,670 $0 $918,670 $0 $0

SUBTOTAL (includes General Conditions) $918,670 $0 $918,670 $0 -$9,585

SITE ACQUISITION NA NA

OWNER CONTINGENCIES $195,217 $195,217

ARCHITCTURAL FEES AND COSTS $57,417 $57,417

CM FEES AND COSTS $54,458 $54,458

TOTAL PROJECT COSTS $1,225,762 $0 $1,225,762 $0 -$9,585

Estimate BuyoutBond Budget



Brighton Area School District

Transportation Center

Project Cost Detail

PROJECT CATEGORY AND DESCRIPTION Project Year Original

Contingency 

Adjustments Revised Estimate Est. Type Delta

Construction 

Budget Buyout

Savings    

Overrun

NEW CONSTRUCTION

Maintenance Building 2020 $948,767 $948,767 948767 1,101,173$        -152406 Axiom

$948,767 $0 $948,767 $0 $0 -$152,406

REMODELING

Architectural

Roof Replacement 2020 $146,243 $146,243 $146,243 $0 $146,243 Axiom

Mechanical / Plumbing

Replace Office Mechanical Unit 2020 $15,770 $15,770 $15,770 $0 $15,770 Axiom

Other Work

Tap Fee Maintenance Bldg 2020 $24,500 -$24,500

$162,013 $0 $162,013 $162,013 $24,500 $137,513

INSTRUCTIONAL TECHNOLOGY

$0

LOOSE FURNISHINGS/EQUIPMENT

Maintenance Building Equipment $100,000 $100,000

$100,000 $0 $100,000

BUSES

$0 $0 $0

SITE WORK

Parking lot paving mill and cap replacement 2022 $576,054 $576,054

Maintenance building utilites 2020 $31,500 $31,500 $31,500 $0 $31,500 axiom

$607,554 $0 $607,554 $31,500 $31,500

SUBTOTAL (includes General Conditions) $1,818,334 $0 $1,818,334 $0 $16,607

SITE ACQUISITION NA NA

OWNER CONTINGENCIES $386,396 $386,396

ARCHITCTURAL FEES AND COSTS $113,646 $113,646

CM FEES AND COSTS $107,788 $107,788

TOTAL PROJECT COSTS $2,426,164 $0 $2,426,164 $0 $16,607

Estimate BuyoutBond Budget



Award Recommendation #1

Bldg Amount GC's Const. Cont Total

Axiom

Hawkins 17,500             263             875                  18,638             Alt #2 Concession Building

Hawkins 6,000               90               300                  6,390               Bottle Filler

Hornung 6,000               90               300                  6,390               Bottle Filler

Spencer 3,000               45               150                  3,195               Bottle Filler

Maltby 6,000               90               300                  6,390               Bottle Filler

Brighton HS 14,675             220             734                  15,629             Stadium Storage Bldg Roofing

Brighton HS 15,000             225             750                  15,975             Bottle Filler

BECC 631,260           9,469         31,563             672,292          Concession Building

BECC 9,000               135             450                  9,585               Bottle Filler

Miller 9,000               135             450                  9,585               Bottle Filler

Transportation 1,019,290       15,289       50,965             1,085,544       

1,736,725       

Airport Lighting

BECC 380,000           5,700         19,000             404,700          Sloan Field Lighting

Award Rec Total 2,116,725       31,751       105,836          2,254,312       



Award Recommendation #2

Bldg Amount GC's Const. Cont Total

Midwest

Hawkins 411,377           6,171         20,877             438,425          Baseball Fields

BECC 87,450             1,312         4,438               93,200             Sloan Fields

Award Rec Total 498,827           7,482         25,315             531,625          


