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MEETING MINUTES – DRAFT 
Project:  Brighton Area Schools – 2012/13 Bond Projects 

Location:  BECC Board Room 

Date & Time: August 21, 2013 @ 3:00 PM 

RE:   Building, Technology and Design Meeting  

Attendees:     
Maria Gistinger – BAS  TJ O’Connor - SHW 
Bill Trombley - BAS  Tim Britain – Viridis   
Beth Minert  - BAS   Donielle Wunderlich – Auch  
Miles Vieau – BAS  Dennis Smith - Auch 
John Thompson – BAS  Brett Yuhasz - Auch 
Matt Marino – BAS  Paul Twigg – Barton Malow Technology  
Ken Stahl – Brighton Citizen Brian Jessie – Barton Malow Technology  
    Tracy Taylor – T2 Design  
 
Meeting Minutes:  

1) Previous Meeting minutes were reviewed and approved 
 

2) Technology Update 
a) Network Upgrades 

i) The High School network is now in place completely, with the exception of the fields. 
ii) Maltby’s network equipment is scheduled to be installed tomorrow (8/22). 
iii) The remaining network installations for the new athletic field buildings will happen during the first 

week of September.  Temporary internet access will be available at the High School’s new team 
building until the permanent network is completed. 

b) Wireless 
i) The remaining wireless access points at the High School and at Maltby are scheduled to be installed 

starting tomorrow (8/22). 
ii) The wireless network at Maltby will be in place and ready for use when staff returns to the building on 

Monday (8/26). 
c) Security and Access Control 

i) Approximately 100 cameras have been physically installed at the High School.  The remaining 
cameras will be installed by the end of the week.  After the cameras are physically hung, they have to 
be licensed to start recording to the servers.  The security contractor is working on this as cameras are 
installed.  At this point roughly 40 of the 100 cameras hung are recording to the servers. 

ii) Access control programming is complete at all doors without outstanding issues, except the High 
School and Maltby.  The High School doors are to be completed by the end of this week, and Maltby’s 
access control will be started this Friday and will be completed before the start of school, pending they 
don’t run into door hardware issues. 

iii) The exterior cameras at Scranton are now recording, and about 95% of the interior cameras are 
recording as well.  The two cameras located on the concessions building are not yet recording. 



 
 
 

2 
 

George W. Auch Company 
General Contractors / Construction Managers 
 
P.O. Box 430719 (48343-0719) 
735 S. Paddock Street 
Pontiac, Michigan 48341-3241 
 
(248) 334-2000  Fax (248) 334-3404 
 

Since 1908 

iv) Concerns about the coverage of the cameras at the new athletic fields at Scranton were discussed.  It 
was decided that after the surveillance project is complete we will review the coverage of this area and 
determine if additional cameras near or at the fields would be valuable.  One of the major factors that 
will determine their value is the amount of light in the area.  The security cameras need to shine on a 
well-lit area in order for them to be able to capture anything at night. 

v) Concern regarding the lack of lighting on the north property line was brought up by Thompson. 
Options for future lighting to illuminate those areas could be evaluated at a later date.  

d) Cabling and Classroom AV 
i) The AV installation is underway at the Maltby, and should be completed by the start of school, with 

the exception of a few ceiling mounted TVs, due to unique mounting conditions these may need to be 
completed until the first week of school. 

ii) Data cabling at Maltby is underway and should be complete by Tuesday (8/27).  All of the rough 
pulling is complete; the crew is finishing up the closet terminations today and will be finishing up 
classroom terminations the rest of this week. 

iii) The High School is completed with the exception of a few labs that still need to be terminated.  A26 is 
waiting for power poles in order to be completed, and in the Media Center the drops are planned to be 
routed into the new furniture once it arrives and will be terminated at that time. 

3) Construction Schedule 
a) Brighton High School 

i) Smith indicated that contractors are working on both the north and south outbuildings, pouring 
concrete around both the east and west sites, along with cleaning and power washing in preparation for 
the opening game.  

ii) State building inspections have been scheduled for the upcoming days, along with Livingston County 
Health Department.  

iii) Vieau suggested making improvements to the shoreline of the lake behind Brighton High School. 
Several ideas were discussed including a possible replacement of the beach which once surrounded 
certain sections of that lake.  Minert indicated that this idea should be re-evaluated due to the fact it 
would invite more people to come to the lake and swim, raising concerns about insurance and having 
no lifeguard on site while citizens are swimming.  

iv) Crews were proceeding with tennis court asphalt paving, with two banks already having its base course 
paved. The Stone layer on the other courts will be complete by the end of the week. Smith stated that 
the goal is to have the parking lot base course of asphalt paved for the first day of school, with the top 
course being paved later in the fall. Striping for the main lot and BHS Stadium would be completed 
prior to the first game. Landscaping crews were working on the baseball field; with irrigation 
scheduled to start and sod to immediately follow baring correct weather conditions. The infield 
material was also being delivered, distributed and graded.  

v) Vieau questioned the lines within the softball field and what their purpose was. Smith noted that they 
were trenching lines for the additional drainage added. These areas still need to receive additional seed 
and several areas of sod infill.   

vi) Marino stated that irrigation lines in front of Brighton High School will require further investigation 
due to the fact it may have been hit. Smith stated that Auch would use the irrigation company on site to 
investigate and see what the issue was.  

vii) Trombley asked when the shipping container would be transferred into Auch’s name. Smith indicated 
that this would be completed by October 1st.  

viii) BHS Autoshop 
(1) Further investigation and a possible replacement of the trench drain needed to take place. It was 

noted that one side of the drain is rotted out. Brighton was to check and see if this drain lines area 
clean and clear in this area.  Smith indicated that the floors were being prepped in the next few 
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days to receive leveling material and upcoming epoxy. Painting of the exterior masonry would 
being in the next few weeks, and the contractors would paint over the exterior glazed block.  

(2) Trombley wanted to ensure the light bulbs were being replaced and fixed if necessary, which 
Marino would take care of.  

b) Scranton Middle School 
i) Smith indicated that the turf field is completed, the track is coated and the striping company would be 

waiting two weeks to stripe. The fencing contractor was finishing up the fencing throughout the site, 
and state building inspections were scheduled for Thursday afternoon. Minert asked about the 
landscaping contractor installing the sprinkler system behind the middle school and if the system 
would be operational. Smith indicated it will be operational by the start of school. The Press box would 
be installed on August 23rd, and Musco would be conducting the light level testing on August 22nd.   

ii) Stahl asked if markings on the asphalt pavement for the game four square could be added. This specific 
item is to be discussed at a later date when the paving for that designated area is designed.  

c) Maltby Intermediate School 
i) Smith mentioned that the cleaning would continue throughout the school and the moving company 

would be brining furniture back into classrooms. Contractors were dropping ceiling tiles and 
inspections were completed. The schools teachers would have access to the building on Monday, 
August 26th.  

d) Hawkins Elementary 
i) A discussion took place regarding the striping of the crosswalks and method to guide kids into a safe 

area as they enter/exit the busses and approach the building. It is the preference of the district and 
building principals to what areas get painted safety yellow to indicate traffic or a hazard within the 
parking lots and sidewalks. Brighton Area Schools would coordinate with the districts lawn contractor 
regarding painting the bus line. Building principals would need to layout an area where lines need to be 
painted and the districts lawn contractor would take care of it.  

ii) Smith indicated that the parking lot paving and striping is completed, along with the seeding in 
disturbed areas. Several chain link gates were being added along the property lines. Smith also 
indicated that the traffic control gate was installed.  

iii) Minert questioned the metal chase walls which were installed to protect the water piping at classroom 
casework sinks. Auch/SHW would investigate some different options for those metal covers which 
were installed per the plans. Smith also mentioned that new faucets and hot water was being installed.  

e) Hilton Elementary 
i) Smith mentioned that moving of the office furniture was ongoing, and the building principal was 

moved into her office. Contractors were near completed with the flooring and painting, along with 
work in the art room. The state fire marshal and building inspector were scheduled next week and 
teachers would have access to the building once inspections were completed and approved.   

f) Hornung Elementary 
i) Playground equipment and landscaping installation was ongoing. Marino mentioned that the silt 

fencing needed to be removed once vegetation was stabilized.  
g) Spencer Elementary  

i) The metal roof would be completed within the week, with paving of the parking lot scheduled for last 
week in August. The playground area was completed and ready for punch list. Trombley indicated that 
the bus loop at Spencer also needed to be painted.   

4) Other Items 
a) Punch list  

i) Trombley and Vieau wanted to ensure that BAS is included in all punch list walk thru’s so items get 
documented and fixed correctly. A member of the bond committee for Brighton would be in 
attendance for each punch list and SHW and Auch would produce a schedule for each building. It was 
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decided that August 28th would be entirely dedicated to Brighton High School, with the opening game 
the next day.  

b) Monday, August 26th would be dedicated for Hawkins and Hilton Civil punch lists, and Minert stated she 
would attend with Viridis at 9am.  

c) SHW would formalize the punch lists and distributed the Bond Committee. After distribution, an option 
would be to take board members around to add items to the list if necessary or if any other concerns were 
brought to the attention of the district. 

d) F.F.E. 
i) Taylor indicated that most items are on site or arriving within the next several days. The washer and 

dryer are on schedule to be delivered within the next several days. The outdoor furniture and benches 
are on order, with the trash on site and ready to Auch to construct and place at their designated 
location. The cheerleading mats have arrived. The PE equipment for Scranton MS classes is awaiting 
purchase, as T2 is getting quotes from contractors.  

ii) Classroom and media center for BHS furniture is scheduled to arrive 8/29, with Scranton MS 
classroom and media center furniture schedule to be on site 8/30. The instructor stations for BHS were 
being shipped, and the office furniture for Hilton is also on order.  The consoling station would be 
delivered in mid- September and additional seating was added. BHS Team Locke room furniture 
would be installed August 23rd. Thompson indicated that the golf carts would be delivered early next 
week. It was at the request of BAS that 18 additional tables and chairs for BHS auto shop need to be 
ordered.   

 
 
The next meeting is scheduled for September 4, 2013 at 3:00 PM at BECC Board Room.  

 
Brett Yuhasz, CDT 
Project Engineer 
George W. Auch Construction  
 
These meeting minutes are believed to be an accurate reflection of those items discussed and the conclusions that were reached d
uring the referenced meeting.  Please contact George W. Auch Company if there are any discrepancies or questions with the cont
ent of these minutes 


