
 

 

      MEETING MINUTES 
 
1021 West Baraga Avenue,   8571 W. Grand River Ave., Suite 600 
Marquette, Michigan 49855  Brighton, Michigan 48816             
Phone (906) 228-4480       Fax (906) 228-7524  Phone: (810) 229-2701 Fax: (810) 229-6767   

Location: 
Brighton Area Schools 
BAS Conference Room Project Number: 18-785 

Project: BAS 2019 Bond Date: 9-21-20, 4:30 pm 
 
Present: Refer to attached. 
 

Discussion: Purpose of meeting to discuss 2019 Bond scope. 
 

1. Reviewed and approved committee meeting minutes dated 8/31/20. Minutes to be posted. 

2. Imaging contractor status. Only a couple of smaller projects left to scan.  

3. Design schedule updated for Phase 2 schedule. Phase 3 and 4 remain the same. 

4. Phase 2, 

a. Estimate of probable construction cost was presented and approved for the High School 

STEAM project. Project budget adjusted to include projected fund balance from the Elementary, 

Intermediate and Middle School projects schematic design estimate, plus a 10% design 

contingency. Design team to continue working with the Construction Manager for opportunities 

to value engineer. 

b. Lab equipment for the High School STEAM center still under evaluation. Design team to meet 

with representatives of the District’s user group to obtain a list of proposed equipment needs. 

District will look to purchase equipment directly. 

c. First floor creative labs to utilize moveable furnishings and shall be confirmed with District 

representatives for compliance to the anticipated curriculum. 

5. Phase 1, Construction activity updated. 

a. Construction Manager presented an update on construction activities. 

b. Clark Construction is working with the District to overall budget document indicating where 

monies are being spent and associated budgets. 

c. Discussed change order process. 

d. Color selections for exterior and interior finishes to be approved by Tracy Taylor. Note: custom 

colors have not been specified, subsequently some deviation from existing metal siding of 

Transportation Building is to be anticipated. 

e. Arrangements made for excess materials from Sloan Field to be placed at other sites within the 

District at the Districts direction. 



 

 

6. Phase 4, bidding schedule, Hilton Elementary 

a. October 5th documents issued 

b. October 13th Pre-bid Meeting 

c. October 22nd Bids due 

7. Technology update: Brian provided an overview of upcoming Bid Package T1 (instructional technology 

including interactive displays and classroom sound systems).  The project will be structured with 

alternates to ensure the district has options to purchase equipment and installation within the allocated 

bond budget.  Bids will be received on October 22, and the installation will begin in January or February 

of 2021.  The install will continue through Summer of 2021.  Bid Package T2 includes network 

infrastructure (switches and wireless access points) and is an E-rate bid that will be received on or 

around December 1, 2020.  Due to E-rate guidelines the work cannot start until after April of 2021, and 

due to the nature of the work it will be implemented in Summer of 2021. 

8. General 

a. Next meeting shall be scheduled for October 5, 2020. 

Distribution:  BAS Project Team, refer to attached. 

 



Brighton Area Schools, 2019 Bond BAS Project Team Attending

Name Position Phone Email 9/21/2020

Brighton Area  Schools

125 South Church Street, Brighton, MI 48116 810‐299‐4000

Dr. Laura Surrey Interium Superintendent 810‐299‐4041 surreyl@brightonk12.com

Mike Engelter Asst. Superintendent 248‐444‐0719 engelterm@brightonk12.com X

Sharon Irvine Asst. Superintendent 734‐678‐8517 irvines@brightonk12.com

Scott Jacobs Director of Operations 810‐499‐3355 jacobss@brightonk12.com X

John Thompson Director of Athletics 810‐223‐1613 thompsj@brightonk12.com X

Nick Casteel Tech Support Services 810‐299‐4042 casteej@brightonk12.com X

Laura Mitchell Board Member 810‐299‐4582 mitchelll@brightonk12.com X

Ken Stahl Board Member 810‐599‐0561 stahlk@brightonk12.com X

Bill Trombley Board Member 810‐360‐9916 trombleyw@brightonk12.com X

Integrated Designs Inc.

8571 W. Grand River Ave., Suite 600, Brighton, MI 48116 810‐229‐2701

Scott Hoeft Architect 810‐599‐4814 scott@intdesigns.com X

Andy Adams Architectural Design 906‐361‐4637 andy@intdesigns.com

Chad Parkhurst Mechanical Design 618‐799‐8078 chad@intdesigns.com X

1021 W. Baraga Avenue, Marquette, MI 49855 906‐228‐4480

Andrew Mansfield Civil Engineer 810‐610‐0081 andrewm@intdesigns.com X

Brian Kudej Civil Engineer 906‐360‐1798 brian@intdesigns.com

Nathan Clish Structural Design 906‐204‐4068 nate@intdesigns.com

Phil Neimi Structural Engineer 906‐250‐4013 phil@intdesigns.com

Steve Boettcher Mechanical  Engineer 906‐236‐3627 steve@intdesigns.com X

Adam  Manty Electrical Design 906‐236‐3625 adam@intdesigns.com X

Tom Heiskanen Electrical Design 906‐362‐3632 tom@intdesigns.com

Shannon Finnila Project Coordinator 906‐250‐4866 shannon@intdesigns.com

Linhout Associates

10465 Citation Drive, Brighton,  MI 48116 810‐227‐5668

Peit Lindhout Architect 810‐599‐6082 pwl@lindhout.com

Josh Hendershot Architect jlh@lindhout.com X

Jason McIntyre Architect 810‐227‐5668 djm@lindhout.com X

T2 Designs Inc.

248‐486‐9249

Tracy Taylor Interiors / Furniture 248‐444‐8180 tracy@t2designsinc.com X

Johanna Luke Designer 248‐697‐4388 johannal@t2designsinc.com X

Barton Malow Company

26500 American Drive, Southfield, MI 48034 248‐436‐5000

Paul Twigg Technology Consultant 248‐672‐9634 paul.twigg@bartonmalow.com

Brian Jessie Technology Consultant brian.jessie@bartonmalow.com X

Clark Construction Co.

2660 Superior  Court, Auburn Hills, MI 48326 248‐286‐1000

3535 Moores River Drive, Lansing MI 48911 517‐372‐0940

Gary Steller Construction Mgr. 517‐881‐9198 gsteller@clarkcc.com X

Bernie Giannotta Senior Project Manager 248‐914‐2851 BGiannotta@clarkcc.com X

Jackie Ikeoha Project Engineer jikeoha@clarkcc.com X

Contracting  Resources

8273 Grand River Avenue, Suite 150,  Brighton, MI 48116 810‐229‐4320

Jim Barnas Construction Mgr. 248‐514‐9197 jbarnas@contractingresources.net

Michael Barnas Project Superintendent X

Brad Barnard Project Superintendent

Rob Bensinger 586‐255‐2142 rbensinger@contractingresources.net

10511 Citation Dr Suite 200, Brighton, MI 48116

Integrated Designs, Inc


